Date	3-October- 2026
TeamID	6ab4e346a238dc999eb5fcf4
ProjectName	**Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer**
Maximum Marks	3 Marks

PROJECT SCHEDULE

The schedule below organizes the project activities into a logical sequence based on the eight project phases and the documented Standard Laptop Flow Designer implementation. It is a project-planning schedule derived from the project workflow rather than a supplied calendar.

Planned Activities

Phase	Activity	Key Deliverable / Work	Responsibility
01	Brainstorming and Ideation	Identify the procurement problem, user need, and automation idea.	Team
02	Requirement Analysis	Define functional, workflow, Service Catalog, approval, and task requirements.	Team
03	Project Design	Prepare architecture, use case, DFD, ER design, and access-control design.	Team
04	Project Planning	Confirm team responsibilities, deliverables, and implementation sequence.	Project Leader + Team
05	Project Development	Configure Flow Designer, Service Catalog trigger, Create Catalog Task, approval, and Hardware assignment.	Development Team
06	Project Testing	Place the Standard Laptop order and verify approval, Requested Item, and generated Catalog Task.	Testing Team
07	Project Documentation	Prepare final report, README, user manual, screenshots, and supporting documents.	Documentation Team
08	Project Demonstration	Demonstrate the complete automated workflow and final result.	Project Leader + Team

Implementation Sequence

- Start with problem identification and requirements.
- Complete the design and planning artifacts before configuration.
- Build and activate the Standard laptop task Flow Designer flow.
- Connect the flow to the Standard Laptop Service Catalog item.
- Test the request, approval, Requested Item, and Catalog Task sequence.
- Complete documentation and conduct the final demonstration.

PROJECT SCHEDULE – DETAILED ACTIVITY PLAN

Development Activities

The development phase follows the documented implementation sequence: create the Standard laptop task flow, set the application and run-as configuration, add the Service Catalog trigger, configure the Create Catalog Task action, set the Hardware assignment group and Approved value, and assign the flow to the Standard Laptop Service Catalog item.

Testing Activities

Testing follows the documented operational path: select Standard Laptop, place the order, review the request, process approval, open the Requested Item, and verify that the Catalog Task has been created with the expected description and assignment group.

Documentation Activities

- Prepare problem statement and ideation documentation.
- Prepare requirements and project-design documents.
- Prepare development and testing screenshots.
- Prepare final project report, README, and user manual.
- Organize demonstration screenshots and video.

Demonstration Sequence

The demonstration should begin with the Standard Laptop Service Catalog item, show the order submission and approval process, and then display the Requested Item and generated Catalog Task. The final screen should verify the configured short description and Hardware assignment.

Team Review and Completion

At the end of each major phase, the Project Leader and team members review the corresponding deliverable for completeness and consistency. The completed set of project artifacts is then organized according to the eight-phase project structure.